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MEMORANDUM FOR THE RECORD

SUBJECT: Transmitier and Receiver Units for the ASA, Mobile Unit
(ED-175P)

1. | 'TsS/ASD, 6 January 1960. No communication
equipment is aveilable for instellation in the V/W at the present time.
The original Motorola equipment can not be modified to accomodate 4 channel
transmission. A special transmitter, custom built, is needed to obtain
4 channel transmission, and such a task will require 9 months after awarding
the contract. Other electronic equipment, not including the v/w units,
is being considered by the CI Staff. The V/W units are a part of the
overall electronic proposal which the CI Staff has under consideration.
Until the electronics contract is awarded the mobile unit project way suffer
a delay of perhaps one year.

2. In+ew of this alarming delay, was going to request
CI Staff to modify their request for a 4 channel transmitter to a 2 channel
unit. The two channel units are readily available and may be retuned to
satisfy the wave lengths required.

3. It was suggested to that a cowbination of 2 channel

units could result in a LI channel capability. If CI Staff are insistant upon

4 channels this arrangement could probably be worked out with little delay,
[::::::::::}will inguire into this matter with CI Staff.

L, If the special 4 channel transmitter (para 1 ) is desired and the
one year delay is invoked, a "mothball®™ process will have to be undertaken
to insure adequate protection and storage of the vehicle until the equipment
is ready for installation. In addition, it may be necessary to delay the
completion of the modification of the vehicle until the physical parameters
of the transmitter and receiver units are obtained. The undersigned will
obtain & "roundhouse" quotation for the "mothballing" operation to serve as
an indicator fory = |in his discussion with CI S8taff. In addition,
an estimate of obtaining two of the 2 channel Motorola units and retuning
will be obtained by the undersigned from the contractor. will be
supplied this information on 1l January 1960,
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